COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2006

ESTIMATE SUMMARY 12:46:44
CONTID: C15434A ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15434A-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 35 WORK DAYS
SH13-N. of Meeker Chip Seal PERCENT TIME: 62.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 0131-048
SH 13--N. of Meeker Chip Seal
NAME OF ROAD: 13
PROJECT COUNTIES: RIO BLANCO MOFFAT
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/14/2006 DATE TIME STARTED 06/12/2006
585 WEST BEACH ST. DATE LET 12/22/2005 DATE WORK BEGAN 06/12/2006
DATE AWARDED 12/28/2005 DATE TIME STOPPED 08/28/2006
DATE CONTRACT EXECUTED 01/19/2006 DATE ACCEPTED 08/28/2006
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 06/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,227,536.82 PARTICIPATING $ 1,227,409.32 S 151,121.54
AWARD PROJECT AMT: $  1,236,500.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 1,227,409.32 151,121.54
FUNDS AVAILABLE: $ 127.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,227,409.32 151,121.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,547.50 -3,885.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,208,861.82 147,235.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,208,861.82 147,235.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147,235.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15434A-BID ESTIMATE RUN 11/03/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0004 12:46:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000
SY 0.000 0.00
25.00000 267.000 6,675.00
0010 202-01300 *REMOVAL OF END ANCHORAGE 14.000 14.000
EACH 0.000 0.00
900.00000 14.000 12,600.00
0015 210-00010 *RESET MAILBOX STRUCTURE 10.000 10.000
EACH 0.000 0.00
300.00000 10.000 3,000.00
0020 210-04030 *MODIFY GUARDRAIL 475.000 475.000
LF 0.000 0.00
33.00000 475.000 15,675.00
0025 210-04200 *ADJUST GUARDRAIL 100.000 100.000
LF 0.000 0.00
22.00000 100.000 2,200.00
0030 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 65.850 65.850
TON 0.000 0.00
25.00000 65.850 1,646.25
0035 409-01015 COVER COAT MATERIAL (TYPE TI) 717,709.000 717,781.000
SY -72.000 -50.40
0.70000 717,709.000 502,396.30
0040 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 1,044.400 1,044.400
TON 0.000 0.00
144.00000 1,044.400 150,393.60
0045 411-10259 EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED) 224.200 224.200
TON 0.000 0.00
288.00000 224.200 64,569.60
0050 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,750.00000 8.000 14,000.00
0051 606-02003 END ANCHORAGE (NONFLARED) NONFLARED SECTIONS TO 6.000 6.000

REPLACE FLARED SECTIONS CO 002
EACH 0.000 0.00

3,200.00000 6.000 19,200.00
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PCN: 15434A-BID ESTIMATE RUN 11/03/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0004 12:46:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 626-00000 *MOBILIZATION 1.000 0.397
LS 0.603 150,147.00
249,000.00000 1.000 249,000.00
0060 627-00005 *EPOXY PAVEMENT MARKING 1,858.950 1,863.500
GAL -4.550 -318.50
70.00000 1,858.950 130,126.50
0065 630-00000 *FLAGGING 483.000 483.000
HOUR -5.000 -40.00
8.00000 478.000 3,824.00
0070 630-00001 *PILOT CAR OPERATION 104.500 104.500
HOUR -1.750 -87.50
50.00000 102.750 5,137.50
0075 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 44.000
DAY -8.000 -280.00
35.00000 36.000 1,260.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000
DAY 0.000 0.00
300.00000 25.000 7,500.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500
EACH 1.500 132.00
88.00000 15.000 1,320.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 99.000
EACH -9.000 -882.00
98.00000 90.000 8,820.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 13.500
EACH -0.500 -50.00
100.00000 13.000 1,300.00
0100 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 700.00
3,500.00000 2.000 7,000.00
0105 630-80360 *DRUM CHANNELIZING DEVICE 11.000 9.900
EACH 1.100 11.00

10.00000 11.000 110.00
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PCN: 15434A-BID ESTIMATE RUN 11/03/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0004 12:46:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0115 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0120 630-80380 *TRAFFIC CONE 35.000 47.250
EACH -12.250 -30.63
2.50000 35.000 87.50
0125 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70080 F/A FURNISH , INSTALL, AND MAINTAIN FOR REVISION OF 0.000 0.000
S-630-1 C03
FA 0.000 0.00
1.00000 0.000 0.00
0180 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PENALTY-411 CO4 -100.000 0.000
DOL -100.000 -100.00
1.00000 -100.000 -100.00
0190 700-70080 F/A FURNISH CLASS I SIGN PANELS, CO 5 970.570 0.000
FA 970.570 970.57

1.00000 970.570 970.57
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PCN: 15434A-BID ESTIMATE RUN 11/03/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0004 12:46:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 627-00002 THERMOPLASTIC PAVEMENT MARKING CO 6 180.000 180.000
SF 0.000 0.00
14.18000 180.000 2,552.40
0200 900-00014 ADDED ITEM (LUMP SUM)/ THERMOPLASTIC PAVEMENT MARKINGS 1.000 0.000
MOBILIZATION, CO 6
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0200 CURRENT AMT $ 1,217,391.72 $ 151,121.54$ 1,217,264.22
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0165 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,145.10000 1.000 1,145.10
CAT 0400 CURRENT AMT $ 10,145.10 $ 0.00$ 10,145.10
PROJECT TOTAL CURRENT AMT $ 1,227,536.82 $ 151,121.54°$ 1,227,409.32



